Message

From: Pearscn, Stuart C. [stuart.pearson@amecfw.com]
Sent: 5/6/2016 7:45:04 PM
To: 'JERRARD, CATHERINE V GS-13 USAF HAF AFCEC/CIBW!' [catherine.jerrard@us.af.mil]; ' (Geoffrey.Watkin@cn-

bus.com)' [Geoffrey.Watkin@cn-bus.com]; d'Almeida, Carolyn K. [dAImeida.Carolyn@epa.gov]; 'Wayne Miller'
[Miller. Wayne@azdeq.gov]

cC: Steve Willis [steve@uxopro.com]; Devon Phelan [dphelan@terratherm.com]; Minnier, Gwen E
[ewen.minnier@amecfw.com]; Smallbeck, Donald R. [donald.smallbeck@amecfw.com]
Subject: RE: Williams - STO12 - Initial EBR Drilling Plan

Attachments: Figure 1 - Site Well Layout - Drilling Plan 050616R1.pdf

Attached is an update to the drilling plans. We had one rig on site this week for completion of the UWBRZ32/15247
location. That rig is continuing to the UWBZ33/15748 location this weekend and will then move to the Army Reserve
center area next wesk., Coming back the week of 16 May we expect to have a total of three drill rigs operating in the
Army Reserve area and the W37 area,

Stu

From: Pearson, Stuart C.

Sent: Friday, April 29, 2016 9:30 AM

To: 'JERRARD, CATHERINE V GS-13 USAF HAF AFCEC/CIBW' <catherine.jerrard@us.af.mil>; ' (Geoffrey.Watkin@cn-
bus.com)' <Geoffrey.Watkin@cn-bus.com>; 'd'Almeida, Carolyn K.' <dAimeida.Carolyn@epa.gov>; 'Wayne Miller'
<Miller Wayne@azdeqg.gov>

Cc: 'Steve Willis' <steve@uxopro.com>; 'Devon Phelan' <dphelan@terratherm.com>; Minnier, Gwen E
<Gwen.Minnier@amec.com>; Smallbeck, Donald R. <Donald.Smallbeck@amec.com>

Subject: Williams - STO12 - Initial EBR Drilling Plan

For information, please find attached a drilling plan for the initial couple of weeks of EBR well installation. We will be
drilling using a 10-day on/4-day off schedule. The drillers will mobilize to ST012 on Monday with drilling expected to
start on the UWBZ33/15748 and UWBZ32/1L5747 locations on 3 May. After those wells are complete we will most likely
move to LSZ49 and LSZ50. There is a small chance, depending on the timing for availability of a mini-rig, that we would
move to LSZ45 and LSZ46 instead in the 2" week (near W37). Also note that we have moved the location
UWBZ28/15751 on this figure to the east from where it is shown in the Draft Final Addendum #2 to avoid conflicts with
overhead utilities.

We will continue to provide updates as the drilling progresses.
Stu

Stuart Pearson, P.E.

Senior Associate Enginser, Amec Foster Wheelsr Environment & infrastructurs, Inc.

511 Congress St Suite 200, Porfland, ME 04101, USA
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This message is the property of Amec Foster Wheeler plc andior its subsidiaries and/or affiliates and is intended only Tor the named
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reciplent(s). Its contents {including any attachments) may be confidential, legally privileged or otherwise protected from disclosure by
law. Unauthorised use, copying, distribution or disclosure of any of it may be unlawiful and is strictly prohibited. We assume no
responsibility to persons other than the intended named reciplent{s) and do not accept liability for any errors or omissions which are a
result of emall transmission. if you have received this message in error, please notify us immediately by reply email to the sender and
confirm that the original message and any attachments and copies have been destroyed and deleted from your system. This disclaimer
applies o any and all messages originating from us and set out above. If you do nol wish to receive future unsdliciied commercial
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elactronic messages from us, please forward this email to: unsubscribe & amechw. com and include

: . ) . ine. able, i . cceive Invoices, . . s a e 7
“Unsubscribe” in the subject line. If applicable, yvou will continue o receive invoices, project communications and similar factual
non-comimercial electronic cormmunications.

Please dick hitp/amechv comfemall-disclaimer for notices and company information in relation t© emaills originating in the UK, ltaly or
France.
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